

Government of Jammu & Kashmir  
Office of the Executive Engineer Flood Spill Channel Division Narbal.  
(Office No. 01951-260223), (Fax: 01951-260-223), (Email Address: Kashmir.fscdn2011@gmail.com)

\*\*\*\*\*

M/S Bismillah Constructions,  
S/o. Abid Ali Wani,  
R/o. Lal Bazar Sgr.

No. FSCDN/CS/497-501  
Dated: 24/04/2017.

## (Final Notice)

Sub: Construction of Barricade on periphery bunds of Narkara Numbal at Spots (03 No's).

Ref: Assistant Executive Engineer, Flood Spill Channel Sub- Division, Rambagh's letter no. FSC/SDR/21-22 dated: 15/04/2017.


\*\*\*\*\*

Where as the above subjected work stands allotted to you vide allotment no. FSCDN/CS/52 of 03/2017,

Where-as you were supposed to resume the work within two days & complete the work within the stipulated time.

Where as you have been asked by the Assistant Executive Engineer Flood Spill Channel Sub- Division Rambagh to start the work. Where-as you have failed to resume the work till date.

Now, therefore, you are directed to start the work within three days from the date of issue of this notice, failing which the work will be put to fresh tenders at your risk & cost, besides initiating action under rules against you & CDR will be forfeited.

  
Executive Engineer,  
Flood Spill Channel Division,  
Narbal.  
(Mir Muneer)

Copy to the:-

1. Chief Engineer, Kashmir Irrigation & FC Department Srinagar for information
2. Superintending Engineer, Hydraulic Circle, Budgam for information.
3. Assistant Director Information for information. He is requested to public the notice in two local dallies.
4. Assistant Executive Engineer, Flood Spill Channel Sub- Division, Rambagh for follow up. This is with reference to his letter no. mentioned above.
5. File