



**Subject: Flood Protection Works on Sindh Nallah and its Tributaries under FMBAP Phase-II Part-A**

**Reference:** I. Executive Engineer I & F C Division, Ganderbal's e-NIT No. I I-I&FCD/GBL 2024-25 dated: 16-08-2024 issued under No. I&FCD/GBL/3417 dated: 16-08-2024  
I. This allotment Order No. SE/HYD/SGR- 01 of 2024-25 dated: 22-11-2024 issued under No. 4644-47 dated: 22-11-2024.

## **CORRIGENDUM**

Please read 12 (Twelve) Calendar months for both S. No. 01 (Time of Completion) and S. No. 04 Defect Liability Period (DLP) as per the e-NIT referred above.

**instead of**

10 (Ten) Calendar months (Time of Completion) and 24 (Twenty-Four) months Defect Liability Period (DLP) respectively under Terms & Conditions envisaged in above referred Allotment Order. Besides, any discrepancy (if found) shall be dealt as per the e-NIT / BOQ already floated under reference.

**All other Terms and Conditions of above Allotment Order shall remain un-changed.**

SD/=

With Superintending Engineer,  
Hydraulic Circle, Sgr/Gbl, Hqr: Srinagar.

**No: DSEHS/WI/ 4774-77**

**Dated: 27 – November – 2024**

Copy to the:

1. Chief Engineer, Kmr (I & F C) Jal Shakti Department, Srinagar for information.
2. Executive Engineer, I & F C Division, Ganderbal for information & necessary action.
3. M/S Ajaz construction Engineers Pvt. Ltd, Prop. Aijaz ahmad Mir S/O Abdul Aziz Mir R/O Tulsibagh, Srinagar.
4. Head Assistant / Head Draftsman (internal) for information.